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PILOT and CERCLIS AERIAL RADIOLOGICAL SURVEY

Polk and Hillsborough County, Florida
IAG DW-89-94596001-0
Monthly Report for Period of Performance: Feb 1, 2005 — Mar 1, 2005

Date Prepared: March 10, 2005

Objective: _ ,
The purpose of this Statement of Work (SOW) is to outline the approach for a “Pilot Study.” The
study will aid in the development of a process and criteria, with which to assess-the potential for
human exposure to excess levels of radiation {and radon gas] to individuals residing in dwellings
constructed over formerly mined phosphate lands in Central Florida. Background information
used to develop this SOW is summarized in the “Draft, Florida Phosphate Initiative, Summary
of Information, U.S. Environmental Protection Agency, Region 4, Waste Management Division,
South Site Management Branch, September 2003”.

The SOW provides direction to the U.S. Department of Energy (DOE), National Nuclear
Security Administration, Nevada Site Office (NNSA/NSO) to provide technical support to the
U.S. Environmental Protection Agency (EPA) via an Interagency Agreement (IAG). The goal of
this project is to document the terrestrial radiological conditions and map the spatial extent and
degree of elevated radiation due to phosphate mining operations in Central Florida. Please refer
to section 3.0 titled ‘Scope of Work’ in the Statement of Works for Phase I and for Phases II and
1L -

Phase 2: Data Acquisition

Beehtel Nevada Sugport for February 2005:

e Provide technical assistance to the EPA, as required, to support preparatlons for the aerlal
radiation survey and discussions Florida regulatory agencies. _

¢ Continue development of a new work plan for the aerial radiation survey of the CERLIS
phosphate mine lands.

e Supplied customer with the proposed survey schedule including ‘drop-dead’ dates for
planning initiation and receipt of funding.

e Transferred $35,000 to ANL

Bechtel Nevada Expected Support for March 2005:

¢ Continuing minor planning and preparations for Florida EPA survey.
- Awaiting word from customer that surwey will commence in Aprll before making
preparations that require fman01al commitments.
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Argonne National Laboratory Support for February 2005:

Provided technical assistance to the EPA in support of aerial radiation survey and
discussions with Florida regulatory agencies.

Participated in prolect review meeting in Montgomery, Alabama, with the EPA, Florlda
regulatory agencies, and the U.S. Army Corps of Engineers.
Completed development of secure internet website for restricted access to selected

. project related documents and communications.

Submitted draft CERCLIS sites aerial survey work plan to the EPA for review and
approval.

Arg. onne National Laboratory Expectéd Support for March 2005:

Technical assistance to the EPA, as required, in support of aerial radiation survey and
discussions with Florida regulatory agencies.

Maintenance and additions to secure internet website.

Completion and printing of approved CERCLIS sites aerial survey work plan.
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" Phase 3: Reporting of Survey Results
‘N/A

Revised Schedule:

This preliminary schedule assumes the field work will not begin until FYO0S5. It is based on the
currently expected number of report review cycles and editing requirements. All work for others
is accomplished on a non-interference basis with the primary NNSA mission Project and task
schedules may be adjusted as a result.

Preliminary pilot study results and products will be delivered as they become available. The

final pilot study report and GIS products will be delivered on November 1, 2005.

March 8, 2004
March 19, 2004
March 22, 2004
March 26, 2004

April 1, 2004

April 12, 2004

February 16, 2005

Funds Received at NNSA/NSO

" Working draft of work plan to EPA
" Pre-survey planning and logistics Travel to FLA

Travel team returns to point of origin

EPA comments on working draft back to RSL

Final draft of Work Plan to EPA _

Revised draft of Work Plan to EPA (to include CERCLIS sites)

March 4, 2005
April 4, 2005
April 11, 2005
April 17,2005
April 20, 2005
June 1, 2005
September 1, 2005
October 1, 2005

Final Day to Initiate Planning for Survey

Final Day for funds to be received to complete survey on schedule

Equipment checks at RSL-Nellis

RSL deploys survey team to FLA

Survey Flights begin

_ Survey Flights complete
~ RSL analysis complete, deliver GIS products to ANL and EPA

ANL completes draft of report and deliverables

October 15, 2005 Review cycle of draft deliverables complete
November 1, 2005 ANL provides final draft of report and deliverables

Table 1. This is a preliminary critical path schedule. A delay in any date above will result in a
delay of equal interval in all of the dates that follow it.

Antlclgated and Encountered Problem Areas:
N/A

Variance:
None.
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* Financial Schedul_e Status for Phase II:

Total Received: $750,000

Bechtel Nevada:
' Amount Total
. Month | Allocated Balance
Pre FY2005 | $540,000 | Al
-Less DOE Fees: | $504,673 |: RSt
- Pre Feb 2005 _ $103,088
Feb 2005 $5,624 $0| $20,870| $26,4947| $26,537| $348,554
*Other costs reflect partial transfer of funds ($35k) to ANL ‘
Argonne National Laboratory:
Amount Total
Month | Allocated oDC Spent Commit. | Balance
ProFY2005 | $210,000 [ - Fiiatata | e
~ Pre Feb 2005 $140,300 [ $12,888 $189,876
Feb 2005 | - $11,232 $4,206 | $3,782| $19,220 $904

ANL numbers include 7% DOE fee.

Note: The Bechtel Nevada numbers differ from previously reported numbers. Researching the
cost reports showed that balance remaining is $375,091, which does not include the $26k _
commitment shown above. This commitment represents part of the $35k that was transferred to
ANL. There is on-going deliberation on how this transfer will be handled. Deliberations are
currently in progress, and when concluded, the amount of the commitment should drop.
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